
Sunaary Report
Initial Cost Projection Scenario: SAUGET AREA I/SITE G

Projection ID Ni*ber: IL0836SA Date: 07/22/94
Contractor: RES5 - Riedel Environmental TAT Contractor: E I E

Cost Projection Sumery

Contractor Personnel 402,925.72
Contractor Equipment 85,825.60
Unit Rate Materials 441,178.10
At Cost Materials 30,670.75
Subcontractors 259,996.00
Waste Transportation 0.00
Waste Disposal 6,270.00

Cleanup Contractor Subtotal 1,226,866.17

Federal and State Agencies 0.00

Extraaural Subtotal 1,226,866.17
20 X Extraaural Contingency 245,373.23

Extranural Subtotal 1,472,239.40

TAT Personnel 65,540.00
TAT Special Projects 0.00
TAT Analytical Services 0.00

Total TAT Costs 65,540.00

Other Cost Items 0.00

Extraaural Subtotal 1,537,779.40
15 X Project Contingency 230,666.91

Total Extraaural Cost 1,768,446.31

EPA Regional Personnel 27,225.00

EPA Non-Regional Personnel 0.00
EPA Headquarters Direct 2,160.00
(10 X of Regional Hours)
EPA Indirect 38,160.00

EPA Total 67,545.00

Project Total 1,835,991.31

p.g(: 1



Sunaary Report (cont.)
Initial Cost Projection Scenario: SAUGET AREA I/SITE G

Projection ID Nuaber: 1L0836SA
Cleanup Contractor: RESS - Rfedel Environmental

Date: 07/ZZ/94
TAT Contractor: E t E

Page: 2

Project Scope

Munber

000

Step/Milestone

GENERAL SITE COSTS

Estimated
Duration

30 Days

Cost

1,835.991.31

1,835,991.31



Detailed Report By Category
Initial Cost Projection Scenario: SAUGET AREA I/SITE G

Projection ID Nuaber: UOB36SA
Cleanup Contractor: RES5 - Riedel Environmental

Date: 07/22/94
TAT Contractor: E I E

Page: 1

Cost Projection Detail - By Category

Contractor Personnel
Number of

Job Category Employees

000 - GENERAL SITE COSTS

Number of Hrs per
Days Day Labor

PO, Lodge
Travel

gas!;
0.00

Total for GENERAL SITE COSTS :

Total personnel

Contractor Equipment

Equipment Name

000 - GENERAL SITE COSTS

14210-Road Tractor-
U210-Road Tractor-
14520-Stakebad-2 ton
22020-Decon-8x25
24510-LOMboy-9 ton
24520- Lowboy- 20 ton
25520-0ffice-8x20
31010-BuUdozer-CASE 450/5
33055-Excavator-CAT 215C
33065-Excavator-CAT 225B L
35530-Loader/Track-CAT 943
50120-Neter/Nonitor-HNu (P
75140-Generator-SO KU
76710-Lightlng-Conventiona
81220-Centrifugal-2 inch
ai830-Double Diaphram-3 in

Number
Needed

4
1
1
1
1
3
1
2
1
1
1
1
1
1
1
2

Reg
Days

2
4

60
60
2
2

60
60
60
60
60
60
60
60
60
60

Hours
/day

10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00
10.00

Stby
Days

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

Hob/Demob
Days

2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2

Dec on
Days

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

cost:

Mileage

N/A
N/A
N/A
N/A
N/A
H/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

Total
Charge

43,353.00
27.171.60

140.644.80
97,545.60
22,312.80
64,435.20
2,422.72
5,040.00

402,925.72

402,925.72

Total
Charge

1,780.80
556.50

5,388.68
1,276.14

111.64
334.92
750.00

20,347.04
13,888.70
18,729.40
12,487.14
1,105.94
6,247.82
1,667.22

361.86
791.80

Total for GENERAL SITE COSTS : 85,825.60



Detailed Report By Category (cant.)
initial Cost Projection Scenario: SAUCET AREA 1/SITE G

Projection ID Number: IL0836SA
Cleanup Contractor: RES5 - Riedel Enviromental

Date: 07/22/94
TAT Contractor:

Page: 2

Contractor Equipment
Hunter Reg Hour* Stby Mob/Demob Oecon Nileage Total

Equipment Name Needed Days /day Days Days Days Charge

Total equipment cost: 85,825.60

Unit Rate Materials
Total

Material Name ^ Nat*ria^J*e JJnit Cost Number of Units Charge

000 - GENERAL SITE COSTS
........................... *

ACTIVATED CARBON TREAT WATER 1.000 6000.0 IBS. 6,270.00
CLEAN CLAY LANDFILL CAP 11.000- 14550.0 CUBIC YDS. 167,252.25
CLEAN TOPSOIL LANDFILL COVER 11.000 3640.0 CUBIC YDS. 41,841.80
FILL'MATERIAL FROSTZONE LAY. 11.000 18190.0 CUBIC YDS. 209,094.05
PPE CHANGEOUT PERSONAL.PROT. 80.000 200.0 CHANGEOUT 16,720.00

Total for GENERAL SITE COSTS : 441,178.10

Total unit rat* materials cost: 441,178.10

At Cost Materials
Total

Material Name Material Use Quantity/Amount Charge

000 - GENERAL SITE COSTS

BENTONITE
DECON WATER
FLYASH
DIESEL
FOAM SUPPRESSANT
GRASS SEED/FERTIL.
OfFlCE SUPPLIES
STRESS DRINKS

PLUG NON.UELLS
DECON EQUIP.
SOLIDIFY TARS
FUEL VEHICLES
EXTING. FIRE
RESEED SOIL
DOCUMENTATION
COOL WORKERS

40 BAGS
1000 GALS
500 TONS
1500 GALS.
300 GALS
500 IBS.

200 BOTTLE

Total for GENERAL SITE COSTS

836.00
1,045.00
7,837.50
2,351.25
15,675.00
2.090.00
418.00
418.00

30,670.75

Subcontractors

Subcontractor

000 - GENERAL SITE COSTS

Service

Total at cost materials cost:

Billing

30,670.75

Total
Charge

PER DIEM CHARGES 0.0 DAYS 0.00



Detailed Report ly Category (cont.)
Initial Co«t Projection Scenario: SAUGET AREA I/SITE G

Page: 3

Projection ID Nuaber: IL0836SA
Cleanup Contractor: RESS • Riedel Envlroratental

5»»K«====a««M»»»»» 11 • • • •«»«»«! —————————————————— ~ ————————— ——— ———

Subcontractors

Subcontractor

ELECTRIC COMPANY
BEST WESTERN
AT&T
PORT-A-POTTY
ACME SECURITY
ABC RENTAL CO.
ABC RENTAL CO.
ABC RENTAL CO.
ABC LABORATORY
ACME HELICOPTER
THERMOSCAH
ESE ENGINEERING
ACME TRUCKING

Service

ELECTRIC SERVICE
LODGING FOR WORKR
PHONE SERVICE
PORT BATHROOM REN
SITE UATCHNAN
COMPUTER RENTAL
COPIER RENTAL
FAX RENTAL
ANALYTICAL SERV.
HELICOPTER FLYOVR
IR CAMERA SCAN
ENGINEER PAD
TRAMS. TREAT. UNIT

Date: 07/22/94
TAT Contractor:

•*=XSSS»«*X=5=XSXK*X«SCXXeB ••«•••]

Billing

2.0 MONTHS
0.0 DATS
2.0 MONTHS
2.0 MONTHS
8.0 WEEKS
2.0 MONTH
2.0 MONTH
2.0 MONTH
40.0 SAMPLES
3.0 DAY
1.0 WEEK
2.0 MONTH
2.0 ROUNOTRIPS

Total for GENERAL SITE COSTS :

Waste Transportation

Waste Disposal

Waste Type

000 - GENERAL SITE COSTS

USED ACT. CARBON

Total subcontractor cost:

Ho. of Unit
Disposal Method Unit* Units Cost

REGENERATION IBS. 6000 1.00

Total for GENERAL SITE COSTS :

Federal and State Agencies

TAT Personnel
Huafaer of

Level Day*

000 - GENERAL SITE COSTS

^^^^^^^^^tffj^H^^^B

Hrs per Hourly
Day Rate

IHHBI|̂ ^̂ ^

Total disposal cost:

20 X Extramural Contingency:

PO, Lodge
Labor Travel

11.300.00 3,390.00
40,680.00 10,170.00

E I E

Total
Charge

836.00
0.00

1,254.00
627.00

8.360.00
836.00
836.00
627.00

83.600.00
15,675.00
15,675.00
125,400.00
6.270.00

259,996.00

259.996.00

0.00

Total
Charge

6,270.00

6,270.00

6,270.00

0.00

245,373.23

Total
Charge

14,690.00
50,850.00



Detailed Report By Category (cont.)
Initial Coat Projection Scenario: SAUGET AREA 1/SITE G

Page: 4

Projection ID Muter: IL0836SA
Cleanup Contractor: RES5 - Riedel Environmental

Date: 07/22/94
TAT Contractor: E t E

TAT Personnel
Huifcer of Hr* per

Level Days Day

TAT Special Projects

TAT Analytical Services

Other Cost*

EPA Regional Personnel
Niaber of

Tftle Days

000 • GENERAL SITE COSTS

OSC 60
OSC - AOMIN 15

Hourly PO, Lodge
Rate Labor Travel

Total for GENERAL SITE COSTS :

Total TAT personnel cost:

IS X Project Contingency:

Mrs per Hourly PO, Lodge
Day Rate Labor Travel

10.00 30.00 18,000.00 4.500.00
8.00 30.00 3,600.00 1,125.00

Total for GENERAL SITE COSTS :

Total EPA Regional Personnel Cost:

EPA Headquarters Cost:

Total
Charge

65.540.00

65,540.00

0.00

0.00

0.00

230,666.91

Total
Charge

22,500.00
4.725.00

27.225.00

27,225.00

2,160.00
(10 X of Regional hours)

EPA Indirect Cost:
(720 hours a $53.00 per hour)

38,160.00

EPA Non-Regional Personnel 0.00

Total EPA Cost: 27.225.00

Total site cost: 1,795,671.31


